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CJIS PROJECT STATUS – APRIL 2011 

SAVIN 

 

VINE Courts Module:  This module went live on 04-26-11.  Training webinars for Court’s staff are scheduled for 

June, July and August.                

VINE Custody Module:  The following provides status for the remaining jails:  

• Morton:  The jail is seeking a new system.  No status change.   

• McKenzie:  In March the agency participated in a webinar for the free DSI-Lite JMS. The agency has yet to 

provide feedback on whether or not they would like to move forward with this system.   

Texting:  The first round of scripting will be reviewed and approved the first week in May.    

BISMARCK PD/BURLEIGH COUNTY INTEGRATION PROJECT 

Data has been received from Bismarck PD/Burleigh SO’s RMS.  ITD is having issues getting it into the Portal; this 

should be fixed shortly.  Data has not been coming in from Bismarck PD/Burleigh SO since May 2010.  We are 

waiting to hear back from agency about this. 

LERMS 

The Burlington PD was trained in March for the LERMS product. CJIS Marketing efforts developed in the plan 

helped achieved these results.   

A quarterly training class was held in Bismarck for LERMS users. 

STARS  

Document writing training was provided for Ward County.  Pam held site visits with Burleigh County, Cass County 

and Ward County on service support. 

DEVILS LAKE/RAMSEY COUNTY INTEGRATION PROJECT 

Devil’s Lake PD sent a signed agreement.  CJIS is waiting for the integration agreement from Ramsey County. 

JAMESTOWN/STUTSMANCOUNTY INTEGRATION PROJECT 

CJIS is waiting for the integration agreement from Jamestown PD. 

WAHPETON/RICHLAND COUNTY/ NDSCS 

Agreements have been received from Richland County SO, Wahpeton PD, and NDSCS.  CJIS is working with vendor 

for costs to interface with the involved agencies RMS.  The vendor has not been responsive on cost estimate.  CJIS 

is working with agency to see if they can help with the vendor. 
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JUSTICE INFORMATION FOUNDATIONS STUDY (JIFS) PROJECT 

The project continues to be on track with delivery of study by end of biennium or shortly thereafter. 

PORTAL 3.0 – SEARCH CHANGES 

The analysis phase has begun.  This project will potentially significantly increase the speed of searching on the 

Portal. The intent is to allow for further search capabilities. 

PORTAL USER CONTACT LIST 

The analysis phase has begun.  This will provide CJIS Portal users the ability to search for other Portal user’s contact  

information and agency contact information. 

PORTAL MOBILE SOLUTION 

CJIS is working with ITD to provide solutions along with a cost estimate to enhance the CJIS Portal to be more user 

friendly for mobile solutions such as Smartphones and iPads. 

Projects on HOLD 

FARGO PD/CASS COUNTY INTEGRATION PROJECT 

2011 - New World, RMS vendor, has information to prepare an estimate to implement the desired RMS records.  

The agency is expecting to have a go-live of the new system March 6, 2011. 

GRAND FORKS PD/GRAND FORKS COUNTY INTEGRATION PROJECT 

Grand Forks wants to wait for a meeting until flooding concerns are over. 

DICKINSON/STARK COUNTY INTEGRATION PROJECT 

Verbal commitment from Sheriff Tuhy was given for approval of the project.  CJIS is awaiting approval from Sheriff 

Tuhy.   Chief Rummel declined participating in the project due to projects with higher priorities and budgeting 

issues. 

24*7 PORTAL ACCESS (BCI)  

The Office of Attorney General will advise CJIS when they are ready to work with CJIS.  This could potentially be 

middle of 2011. 

 

 


